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1. Originator 2. LogDate: 3. CCRi#: 4.Rev: | 5. Tel: 6.Am#: | 7. Dept.
Rajesh Dharia 1} AUl 00 | ©O0-072)| ~ |Eon9250498 |3204E | Rel. Dev
8. CCR Title: Upgrade SUNWsPRC Compiler on BMW to version 4.2 along with required O/S, security, Y2K and DCE patches.
9. Originator Signature/Date 10. Class 11. Type: 12, Need Date: 7/11/00
L Wy o TR | con
13. Office Manﬁger Signature/Date 14. Category of Change: 15. Priority: {If “‘Emergency”
2 . EDE (HTSC} fill in Biock 28)
vb%fm %%aﬂ; PZA //ﬁ 4 Emergey £ h'n,
16, Pocumentation/Drawings Impacted: 17. Schedule 18. Cl{s) Affected:N/A
N/A Impact:
N/A
19. Release Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost:
5A, 5B None - Under 100K

22. Source Reference:  [INCR (attach) [ ]JAction ltem [JTech Ref. [JGSFC [XlOther:
ICOTS and Functionality Lab, Email from Heward, Thiru and ART.

23. Problem: {use additional Sheets if necessary)

This CCR is a revigion to previously submitted CCR 00-0631

{1) Upgrade BMW {compile/build machine} compiler to 4.2 along with required patches as mentioned in the bleck 24.
(2) Install Solaris 2..5.1 O/S, security, Y2K, and DCE patch 43 on BMW.

C

1 24. Proposed Solution: {use additional sheets if necessary)

Wpgrade SUNWsPro compiler on BMW 1o version 4.2 along with required O/S, security, Y2K and DCE (patch 43) patches. Media
or SUNWspro compiler is available from COTS librarian. The 3 sun compiler patches needed for 4.2 upgrade are 104529-14 (F77),
104631-07(C++)}, 104668-09( c ). The compiler patch bundle 1ar file is: sun4.2_compilerpatch_12201999 tar. AlsG, use The SUN
upgrade bundle (which includes Dec 98 SUN upgrade bundle, plus security, Y2K, and DCE patch43 bundie of July 99) using tar file
on lemmings: /data/ECS_COTS _archives/TAPES/aped1/Solaris_2.5.1_All_10041999.tar

25. Alternate Solution: (use additional sheets if necessary) Tt e
N/A

26. Consequences if Change(s) are not approved: {use additional sheets if necessary)
Compiler/Build machine BMW will stay behind with respect to our current Basefine Build machines
Y2K compliance and security at risk.

27. Justification for Emergency (I Block 15 is “Emergency”):
Needed to meet 5B integration schedule. Afso, Developers experiencing problem with Compile/build machine and often
time they go from one machine to ancther machine untill their code get successfully compiled. This problem was

i i eaks

|_addressed couple fimes bv Kathv carr in nast few wi
28. Site(s) Affected: JEDF [ |Pvc [ JvATC LJEDC [JGSFC LllaRc [INsIDC [smc [Jak [Pl
Neoc [11DG Test Celt [KJOther Compile/Buitd machines

28. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDi QDV B Clair (Sign/Date): Disposiliort. Approved hpp/Com. Disapproved Withdraw Fwd/ESDIS ERB
4%30 ?Aée Fwd/ECS
33. CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
= Fwd/ECS
uci. ECS CCB Chair {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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